

Phase 4 Project Planning

FitBuddy AI Fitness Plan Generator

This phase organizes FitBuddy into practical workstreams and review gates. The plan is sequence-based rather than date-based so it can be followed without assuming unprovided deadlines or staffing.

Work plan and exit evidence

Workstream	Main work	Exit evidence
Requirements	Confirm user flow, profile fields, outputs and boundaries.	Requirement list and acceptance checks agreed.
Design	Map browser, API, validation, AI and database responsibilities.	Architecture and data flow reviewed.
Development	Build plan generation, persistence, feedback and web/API paths.	A local user completes the core workflow.
Verification	Check validation, seven-day structure, recovery, retrieval, feedback and access controls.	Automated and manual results recorded.
Documentation	Prepare setup, configuration, usage and limitation guidance.	A new reader can run and explain the project.
Demonstration	Prepare sample input, walkthrough and expected outputs.	Repeatable presentation with non-sensitive sample data.

Dependencies

- Python and project dependencies must be available before local execution.
- The application needs valid local configuration; live Gemini use also depends on a valid key and enabled model.
- Database persistence and the main user flow should be in place before retrieval and feedback are demonstrated.
- Testing and documentation depend on the final interface and endpoint behavior.

Project risks and responses

Risk	Response
AI provider or key is unavailable.	Use the configured local/demo path for a repeatable demonstration and show the mode; document live setup separately.
Generated advice is unclear or unsuitable.	Use conservative prompts and response checks, include recovery and safety language, and review sample output.
Local data or credentials are exposed.	Keep the demo local, use private credentials, and exclude .env and personal database records from shared files.
A revision loses useful plan content.	Compare the updated result with the original and verify the week and recovery remain understandable.
Schedule or scope expands.	Keep clinical features, public hosting and integrations outside the initial release until the core workflow is stable.

Phase outcome

The work proceeds through staged checkpoints: confirm requirements, implement the core flow, verify it, document it and rehearse the demonstration. Each gate produces evidence for the next phase.