

Milestones and Work Plan

FitBuddy AI Fitness Plan Generator

A sequence-based implementation plan with review gates.

Work sequence

Milestone	Work	Exit evidence
M1 Scope	Confirm problem, users, supported fields and boundaries.	Approved requirement checklist.
M2 Design	Review journey, data flow, architecture and privacy controls.	Design diagrams and data map.
M3 Core app	Implement profile form, plan generation, tip and saved data.	A local profile produces a retrievable plan.
M4 Feedback	Implement revisions and original/current plan handling.	A request updates the latest plan and preserves history.
M5 Verification	Complete functional, security and usability checks.	Test evidence and issue list.
M6 Handoff	Prepare setup, API, demo and source-file documentation.	A new reviewer can run and explain the app.

Dependencies

- Use the provided README and requirements.txt to reproduce the Python environment.
- Set local environment values before starting the app; live Gemini mode needs valid provider access.
- The database and routes must be available before persistence and feedback checks.
- Demo screenshots and scripts should use fictional profile values.

Review rhythm

At each milestone, compare the running behavior with the acceptance checks in Phase 2. Record decisions and unresolved issues in the project notes. The work plan intentionally uses no calendar dates or named owners because they were not included in the source files.